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SR 161/SR 7 to N of Trek Drive E - Chip Seal
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2018

Q1 2019

Q1 2018

Q1 2019

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2020

Q4 2020

Q4 2020 On Schedule

Contract Advertisement

Operationally Complete

Q1 2021

Q3 2021

Q1 2021

Q3 2021

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

316102C

Olympic 

SR 161

Construction

As of Date:

Regional Admin:

Legislative Districts:

June 2021

J. Wynands

02

Project Information

Project Description

Pavement condition rating is projected to drop below the adopted standard.  By applying 
Bituminous Surface Treatment, the existing pavement condition rating will be increased to be 
within adopted standards.         

Contractor: 009653 - DOOLITTLE CONSTRUCTION, LLC - $450,324.65 - 03/19/2021  
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